
fFĵ j) VB/l-70 Superfund Site

[•••••H Phase II Rapid IV, 8A
US Armv Corns Denver- Colorado Task Order # 0001

Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: $
Current T.O. Cost $3,056,170.00

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: N/A $
Total Fee: $ 183,020.00

Current T.O.Funds: $ 2,873,150.00

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,873,150.00
Site Costs to date: $ 780,397.27
Site Funds Available: \ $ 2,092,752.73 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 19% $ 149,532.38
Direct Costs: 81% $ 630,864.98

$ 780,397.36
This week:
Indirect Costs 25% $ 35,316.56
Direct Costs: 75% $ 107,227.52

$ 142,544.08

Daily Bum Rate: (Raw, 4 Week Avgj
Indirect Costs: $ 3,852.03
Direct Costs: $ 16,873.61

$ 20,725.64

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 10/31/2004 |
Target Completion, Field Ops 15 Oct 04

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring^
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#06

Costs Thru:

Award Date 10-Jun-04 7/23/2004
Start Date: 16-Jun-04 ni |Q| if*
Completion: 25-Mar-05 IT U B fi» | V^

IHl̂ l̂ i&ES2?£flP9p1 of5
u>& ^^ ^J ^) j^/y UL. a lro g

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$

$ 3,260.15
$ 20,088.14
$ 11,968.27
$
$

$ 59.24
$ 19,052.08
$ 76,808.63
$ 53,612.43
$
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 3,056,170.00

$ 819.91
$ 6,898.37
$ 16,832.67
$ 16,832.66
$ (3,569.15)
$ 56,487.84
$ 16,918.92
$
$ (9,228.70)
$ 9.83
$
$
$
$ 350.40
$ 4,874.77
$

$
$
$
$

$ 142,544.08

$ 1,279.06
$ 41,225.61
$ 102,214.06
$ 79,357.52
$ 1,870.27
$ 270,831.05
$ 63,117.79
$ 5,776.45
$ 37,293.97
$ 1,952.87
$
$
$
$ 7,207.30
$ 18,739.03
$
$
$
$ (0.09)
$
$ 780,397.27
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Thru 7/16/04

Date
7/17/2004
7/18/2004
7/19/2004
7/20/2004
7/21/2004
7/22/2004
7/23/2004

This Week
To Date

S 373,344.95
Labor Adj 7/1 4

Labor
$ 8.093.6C
$
$ 17,324.8£
$ 15,477.85
$ 1 5,506.5 /
$ 16,842.9;
$ 9.726.9C
$ 82,972.86
$ 456,31 7.8J

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

j $ 41,745.99

Per Diem
J $ 1,635.88

$ 1,829.80
! $ 1,896.89
) $ 1,963.98
' $ 1,167.81
J $ 1,854.13
J $ 1,619.78
J $ 11,968.27
> $ 53,714.26

$ 79,421.38

Equipment
$ 3,128.79
$
$ 2
$ 3

,860.91
,020.96

$ 3,245.44
$ 3,233.39
$ 3,233.39
$ 18
$ 98

,722.88
,144.26

Weekly Cost by Category
6%!

Weekly Cost Summary #06

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 25-Mar-05

7/23/2004

Page 2 of 5

$ 115,313.87 $ 27,632.84 $ 394.21 | $ $ 637,853.28

Material Subcontracts
$ 393.55 $

$ - $
$ 5,156.91 $ 379.42
$ 7,482.42 $
$ 2,382.57 $ 10,780.49
$ 2,450.52 $ (2,184.88)
$ 2,039.08 $ - _,
$ 19,905.05 $ 8,975.03
$ 135,218.92 $ 36,607.87

D Labor
• Per Diem
D Equipment
D Material
• Subcontracts
DAnalytical

Cost to Date by Category

17°/

13%\

7°

O^

<^

/58%

D Labor
D Per Diem

D Equipment
D Material
• Subcontracts
D Analytical

Analytical Fee
$ - $ -
$ - $
$ - $
$ - $
$ - $ -
$ . $

$ - $ -
$ . $ -
$ 394.21 $

Daily Total Total Phase II
$ 13,251.85 $ 651,105.13
$ 1,829.80 $ 652,934.93
$ 27,619.01 $ 680,553.94
$ 27,945.25 $ 708,499.19
$ 33,082.88 $ 741,582.07
$ 22,196.09 $ 763,778.16
$ 16,619.21 $ 780,397.37
$ 142,544.09
$ 780,397.37

VB/l-70 Superfund Site
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fjfSml VB/l-70 Superfund Site

HL£U| Phase II Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 59.24
$ 19,052.08
$ 76,808.63
$ 53,612.43
$
$

$ 149,532.38

$ 1.26
$ 405.36
$ 1,634.23
$ 1,140.69
$
$
$ 3,181.54

$
$ 3,260.15
$ 20,088.14
$ 11,968.27

$
$
$ 35,316.56

$
$ 362.24
$ 2,232.02
$ 1,329.81

$
$
$ 3,924.06

$ 1,279.06
$ 41,225.61
$ 102,214.06
$ 79,357.52
$ 1,870.27
$ 270,831.05
$ 63,117.79
$ 5,776.45
$ 37,293.97
$ 1,952.87
$
$
$
$ 7,207.30
$ 18,739.03
$
$ 630,864.98

$ 27.21
$ 877.14
$ 2,174.77
$ 1,688.46
$ 39.79
$ 5,762.36
$ 1,342.93
$ 122.90
$ 793.49
$ 41.55
$
$
$
$ 153.35
$ 398.70
$

$ 13,422.66

$ 819.91
$ 6,898.37
$ 16,832.67
$ 16,832.66
$ (3,569.15)
$ 56,487.84
$ 16,918.92
$
$ (9,228.70)
$ 9.83
$
$
$
$ 350.40
$ 4,874.77
$

$ 107,227.52

$ 91.10
$ 766.49
$ 1,870.30
$ 1,870.30
$ (396.57)
$ 6,276.43
$ 1,879.88
$
$ (1,025.41)
$ 1.09
$

$
$
$ 38.93
$ 541.64
$
$ 11,914.17

$ 780,397.36 $ 16,604.20 $ 142,544.08 $ 15,838.23
$ 151,449.05 $ 977.09 $ - $ 977.09

idget Summary #06

Completed To Date Costs Thru:

47 7/23/2004
Completed This week

9
Page 3 of 5

$ 931,846.41 $ 17,581.29 $ 142,544.08 $ 16,815.32

' Per Site averages do not include Lead based paint tasks.

** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

*** Soil Removal Fee Prorated across 155 Anticipated Sites



VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers*: Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04
25-Mar-05

#06

Costs Thru:

7/23/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

Fee:

$ 495,569.50 $

$ 31,570.95

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0

80
80

Task Order #01
0

47
47

Total To Date
133
160
293

[Avg SF/Site 3,243 3,948 4,042 3,586

[Avg Cost/Site | $ 18,050.57 | $ 16.429.07 | $ 16,604.20 | $ 17,375^83

|Avg Cost/SF | $ 5.50 ] $ 4.16 $ 4.08 | $ 4.85
* Excludes Fee

Completed Sites This Week:
Lead/Arsenic Soil Sites

4650 Clayton St
3521 Milwaukee St
4518 Milwaukee St
4770 Saint Paul St
3548 Elizabeth St (Spklr)
4620 Fillmore St
3552 Elizabeth St
4446 Fillmore St
4760 Clayton St

SF/Site
4,013
4,800
3,678
3,335
2,837
3,556
3,728
2,668
5,149

Total SF This week 33,764

Total SF Task Order #1 189,976
Total SF 2004 601,798
Total SF All Contracts (3) 1,050,772



L i VB/l-70 Superfund Site

iLaLJI Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

Dly Bum Rate
4 Week Avg

#06

Costs Thru:

7/23/2004

Page 5 of 5

Duration Est to Compl Variance

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74
$ 492,687.16

$ 59.24
$ 19,052.08
$ 76,808.63
$ 53,612.43
$
$
$ 149,532.38

$ 5,800.48
$ 37,874.82
$ 140,581.11
$ 128,107.20
$ 16,647.43
$ 14,143.74
$ 343,154.78

$ 2.12
$ 511.32
$ 1,910.56
$ 1,428.04

$
$
$ 3,852.03

82
82
82
82
82
82

$ 173.49
$ 41,928.27
$ 156,665.54
$ 117,099.54
$
$
$ 315,866.84

$ 5,626.99
$ (4,053.45)
$ (16,084.43)
$ 11,007.66
$ 16,647.43
$ 14,143.74
$ 27,287.94

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 2,380,462.84

$ 1,279.06
$ 41,225.61
$ 102,214.06
$ 79,357.52
$ 1,870.27
$ 270,831.05
$ 63,117.79
$ 5,776.45
$ 37,293.97
$ 1,952.87
$
$ -
$
$ 7,207.30
$ 18,739.03
$
$
$
$ 630,864.98

$ 5,845.20
$ 18,676.12
$ 182,855.16
$ 447,329.28
$ 8,450.11
$ 202,957.05
$ 124,258.61
$ 5,934.35
$ 45,268.73
$ (1,952.87)
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ (3,867.601
$ 46,207.57
$ 1,261.75
$ 143,122.20
$ 352,447.30
$1,749,597.86

$ 28.88
$ 1,148.26
$ 2,507.50
$ 2,110.60
$ 44.90
$ 7,001.66
$ 2,011.35
$ 148.99
$ 1,052.53
$ 66.40
$
$
$
$ 242.62
$ 509.93
$
$
$
$ 16,873.61

82
14
82
82
LS
82
82
82
82
82
LS
82
82
LS
82
82
82
82

$ 2,367.81
$ 16,075.58
$ 205,614.88
$ 173,069.05
$ 3,500.00
$ 574,136.27
$ 164,930.38
$ 12,217.21
$ 86,307.75
$ 5,444.60
$ 25,000.00
$ 59,901.70
$
$ 4,500.00
$ 41,814.47
$ 1,261.75
$ 143,122.20
$ 100,000.00
$ 1,619,263.64

$ 3,477.39
$ 2,600.54
$ (22,759.72)
$ 274,260.23
$ 4,950.11
$ (371,179.22)
$ (40,671.77)
$ (6,282.86)
$ (41,039.02)
$ (7,397.47)
$ 76,750.90

$
$ 9,152.30
$ (8,367.60)
$ 4,393.11
$
$
$ 252,447.30
$ 130,334.22

$ 183,020.00
$ 3,056,170.00

$
$ 780,397.36

$ 183,020.00
$2,275,772.64 $ 20,725.64

$ 183,020.00
$ 2,118,150.48

$
$ 157,622.16



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 7/23/2004

* , * -^v;v$*v'M, *****^H s * >|
003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

^**^,*?,$
xff??^
$ 3,260.14

$ 20,088.15

$ 11.968.26

$ 819.91

$ 6,898.38

$ 16.832.66

$ 16,832.68

$ (3,569.15)

$ 56,487.84

$ 16,918.92

$ (9,228.70)

$ 350.40

$ 4,874.76

$ 9.83

:>XJh t>\?
:v\*5f?^ I
$ 2,747.36

$ 12,492.75

$ 773.91

$ 6,625.72

$ 13,806.59

$ 9,569.94

$ 30,633.80

$ 6,245.21

$ 77.59

^ 23&

"^fVldu

$ 11,966.26

^£N£4V?j

^Jff̂ ??^

$ 2,503.72

$ 272.66

$ 3,026.08

$ 3,314.17

$ 7,770.54

$ 1,595.64

$ 350.40

$ (110.32)

«Nf&\t̂ ;|£

^^?W?^
$ 512.79

$ 5,091 .68

$ 46.00

$ 18,083.51

$ 482.45

$ (9,306.30)

$ 4,985.09

$ 9.83

J^H f̂cl!

^W%*^

$ 3,948.57

$ (3,569.15)

$ 8,596.62

f̂ MI
*;f%^O

IUĴ rfev^ ;
T î ?! /:

• .

\

Totals $ 142,544.09 $ 82,972.86 $ 11,968.26 $ 18.722.88 $ 19,905.05 $ 8,975.04 $



Project Costs JTD By Type

VB - 1/70 Phase III

Friday, July 23, 2004

, , ,\ ; f \ *^

^ ;,\* :$ ^ - \!*5^
001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

021 Community Air Won.

022 FOG & Supplies

027 Sprinkler System

*4 * ^ -.^:-^
f- \\ ^ •"• „. •• <w. v. it x •

$ 59.24

$ 19,052.08

$ 76,808.61

$ 53,612.42

$ 1,279.07

$ 41,225.63

$ 102.214.03

$ 79,357.55

$ 1,870.26

$ 270,831.01

$ 63,117.74

$ 5,776.45

$ 37.293.97

$ 7.207.29

$ 18,739.04

$ 1,952.88

* *X4*\~ x
JS >*«MN* f
,y..>\ ^ «l s ^^ ^*-

s--'1 ^^ *• It -^s* •. s

$ 59.24

$ 8,951.45

$ 54.430.56

$ 1,233.07

$ 38,627.37

$ 83.960.33

$ 56,734.28

$ 175,198.78

$ 27,728.06

$ 7,862.55

$ 1,532.13

x ^44; <
; ?«<:#***:

s«- v'5^'* J^ *
*» \ X s*^s w ^:

$ 101.84

$ 53,612.42

| v;> ^ tX
%^N ^ i. i^x%V.^r > ̂ >^s^

^mwm***^
^jTK

$ 14,305.56

$ 1,591.68

$ 16,667.64

$ 18,674.70

$ 39,137.01

$ 5,901.79

$ 199.29

$ 1.668.59

$

$ 10,100.63

$ 7.970.66

$ 46.00

$ 1,008.58

$ 1.586.06

$ 774.71

$ 56,495.22

$ 3,070.65

$ 5.776.45

$ 29,232.13

$ 18,739.04

$ 420.74

$ 3,948.57

$ 701.35

$ 26,417.25

$ 5,540.70

$ 394.20

$ (0.00)

^^S'̂
TO W f >* ̂  Jp

J% ^ î̂ î

" ,^^^« ̂

^•%«^% ,v
^•y^^x S» ^^

'

\

Totals $ 780,397.28 $ 456,317.82 $ 53,714.25 $ 98,144.26 $ 135,218.89 $ 36,607.86 $ 394.20 $



7/29/2004
8:04 AM

Project Variance Report

VB - I/7O Phase HI

Friday, July 23, 2004

WJKf
V

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017

018
019
020
021
022
023
024

025
026
027
100

' , *,&Mfc^V'
^ * ^ \ \ ^

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indlrects
Lodalna & Per Diem
Home Office Support
Final Report
Prelect Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch, & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunlty Air Monitoring
Fuel, Oil, Misc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Fee

x*;Wi1
•"••• ¥• •• <£* :

1.00

5.00

4.00

4.00

4.00

1.00

1.00

16.00
155.00

^ 534,750.00
8,400.00

24,800.00
534.750.00

155.00
155.00
155.00

534,750.00
155.00

1.00

4.00

96.00
1.00

2.800.00
450.00
100.00

1.00

1.00

Wi
LS

EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
LS

t̂ S :̂*** i^ *£ ^
$ 5.859.72
S 56.926.90
$ 217.389.74
$ 181.719.63
$ 18.647.43
$ 8.428.74
$ 7.715.00
$ 7.124.28
$ 59.901.73
S 285.069.22
$ 219.756.20
$ 10.320.38
$ 473.788.10
$ 187.378.40
$ 11.710.80
$ 82.562.70
$ 101.750.90
$ 59.901.70
$ 9.152.30
$ 3.339.70
S 64.946.60
$ 1.261.00
J 306.930.60
$ 143 122 20
J 352.447.30
$
S 183.020.00

SlSIS*
•• v^ i. J N."̂  5 %

$ 5.859.72
S 56.926.90
$ 217.389.74
$ 181.719.63
S 16.647.43
S 6.428.74
$ 7.715.00
$ 7.124.26
$ 59,901.73
$ 285,069.22
$ 219.758.20
$ 10.320.38
$ 423,788.10
$ 187J76.40
$ 11.710.80
$ 82,562.70
$ 101,750.90
S 59,901.70
$ 9.152.30
$ 3.339.70
$ 64.946.60
$ 1.281.00
$ 306.930.60
$ 143.122.20
$ 352.447.30
S 50,000.00
$ 183.020.00

t**S&S3
•£ O" ^ $ « v^

$ 59.24
$ 19,052.08
$ 76.808.61
$ 53,812.42
$
$
$
$ 1.279.07
i 41,225.63
$ 102,214.03
$ 79,357.55
$ 1,870.26
$ 270,831.02
$ 63,117.74
$ 5.776.45
$ 37.293.97
S

.
-

7.207.29
18.739.04

-
-
.
-

S 1.952.88
$

%&&i*
*v3-y*,V ̂  ..

1.0%

43.7%
37.2%
29.1%
0.0%

0.0%

0.0%

17.8%
66.6%
31.9%
30.2%
18.4%
54.5%
37.5%
49.4%
43.2%
0.0%

0.0%
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$ 8,720.17
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$ 7,715.00
$ 449.11
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S 0.60

S 31.28
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S 75.44
S 556.79
$ 0.19
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$ 1.787.91
$ 694.05
S 1,261.00
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$ 20,875.90
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$ 5,916.78
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$ 35Z447.30
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S 86.313.76
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